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CCR No. 96-0091 Logged Date 2/7/96 Rev. Request Type CCR

Priority Routine Urgent  X Emergency Affected Release A Change Class II

Title (description)   ECS Security Risk Analysis Report for the ECS Project

Documents Affected
215-CD-004-001, ECS DAAC Security Risk Analysis Report for the
ECS Project

Source Nos (RID, NCR, etc.) or Tech
Reference

AC-96-0038

RTM Change Start New Baseline

Problem  Deliverable
Document was due on 12/29/95.  Delay in development was due to lack of field technical support.

Proposed Solution
Submit document as a final deliverable to the customer.
Document processing should be considered urgent, since the document is a support document for the Security
compliance review. The Security compliance review must be conducted by the Center Automated Information
Manager prior to formal data transfer between DAAC sites.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O X

QA X Rel. A X Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  John L. Sims, Jr. (Signed)   J. Sims    2/7/96
Signature Date

Office  SMO Office Manager (Signed)    R.E. Clinard    2/8/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)    J.A. Guzek    2/23/96
Signature Date
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